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i Ruetgers-Nea^6i| - State College, Pennsylvania Site
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In accordance witl^'Paragraph VIII E of the Administrative
Order by Consent regarding a Remedial Investigation/Feasibility
Study 'of the Ruetgers-ljrease Chemical Company, Inc., in state
College, Pennsylvania, attached is a copy of the September 1992
Progress Report. ' ::; i i J
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Please contact me^j if you have any questions regarding
activities discussed in this report.i I. • •

TCR/lkiS t
cc: Hi Greenberg - Ruetgers-Nease

cJ Smoot - SMC
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RUETGERS-NEASE CHEMICAL COMPANY, INC. j ;F
REMEDIAL INVESTIGATION/FEASIBILITY STUDY

i STATE COLLEGE, PENNSYLVANIA SITE

] September ,1992 Monthly Progress Report1 | -|.||f [ !v r:. in-, . •
I.J ACTIVITIES COMPLETED DURING September 1992

The activities \ completed during September 1992 are
described on the attached project activity summary table
and in the narrative below. Except where noted in this
narrative, alViactivities were performed in accordance
with the approved RISOP and the Remedial Investigation
Progress Report. , , j ;;

': " l . ; t " ; - ! - '.'- : • ii : - ' i I :!'| ; ; - ) - - - • - , ~ I . i i • | ;;
Activities completed during the month included collection
of the sediment samples for the Sediment Toxicity
Investigation. 0jf Spring Creek on September 9-10, 1992.
Revision of the Draft RI Report was initiated upon
receipt of the'USEPA written comments.

IIi VARIATIONS FROM THE APPROVED RISOP AND RI PROGRESS REPORT
i - i - ., i Hj. -.-"•-.: " '••-• ii J :!• j ' ! !i

There are no, variations from the approved RISOP or
Progress Report to report during this month.

1 ; i | - ; : . : . . ' • ( "

i - ' . i - : 'Mi! ' • < " • I i • i l i i l l :
III. ANALYTICAL RESULTS FROM SAMPLING ACTIVITIES i ::

; There were no laboratory analytical results received in
i September, 1992. i
|- • | Ml- M -:; - K:, i:;.: ;- \ i--"; | ::

IV. PROJECT SCHEDULE
i i " i ! II • ; •• • j I

! I I ! ! . „ ', • ' : : i i . ' ! i
i The attached project activity summary table lists the

various completion dates for the Phase 1 and Phase 2
j field activities, the Draft RI Report and Draft Baseline
i Risk Assessment.

V. DIFFICULTIES ENCOUNTERED AND ACTIONS TAKEN TO RESOLVE
] PROBLEMS : ! ;
i i Mi - •- ~ r :|:' - " It- i
I There were no difficulties encountered during this month.
M - •• | *- . -*-! !!|- . :• -. r " - .. ' I -•! '• | :

VIJ PERSONNEL CHANGES
1 ' - ! i 1-1. i - . • • , ; , ' I i
i i ! 1!! i • •'• ! :. . •
j There were no .personnel changes during September.

_ 1• i
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VII. SCHEDULED PROJI3CT ACTIVITIES - OCTOBER 1992

! i

i

' i l l " : - • - • - ] r - . . { • ; ;
Analyses of ,ttye samples collected for the Sediment
Toxicity Testing program will continue throughout
October, 1992. , Work on the revision of the .Draft RI in
response to the USE PA written comments will also continue
throughout the: month of October, 1992.

TCR/lks
k:\tam\mole.
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Draft Baseline Risk Assessment
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Static Flow Conditions Evaluation, Qualitative Well
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Survey Well Elevations
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